Federal Communications Commission
Washington, D.C. 20554

December 7, 2011

BY CERTIFIED MAIL — RETURN RECEIPT REQUESTED

City of McPherson DA 11-1989
140 Treatment Plant Road
McPherson, KS 67460
ATTN Mike D. Wagner
Re: City of McPherson Request for Extension of
Construction Deadline Station WQKV242; File No.
0004921053

Dear Mr. Wagner:

On October 20, 2011, the City of McPherson (McPherson) filed a request for an extension of the
construction deadlines for its Industrial/Business Pool, Conventional (IG) Station WQKV242, located in
McPherson, McPherson County, Kansas.' Because McPherson failed to construct the station in a timely
manner, however, the license automatically terminated on September 23, 2011. We therefore dismiss the
request for extension.

The Mobility Division (MD) granted McPherson a license for Station WQKV242 on September
23,2009.% Section 90.155 of the Commission’s rules requires that all stations authorized under Part 90,
including Station WQKV242, be placed into operation within twelve (12) months from the date of grant
or the authorization cancels automatically.’ In addition, Section 1.946(d) of the Commission’s rules
requires a licensee who commences service within its construction period to notify the Commission by
filing an FCC Form 601 within 15 days of the expiration of the applicable construction deadline.*
Finally, a licensee may request an extension of a construction deadline, but the request must be filed
before the expiration of the construction period.’

We note that the original construction date for station WQKV242 was September 23, 2010, but
McPherson previously requested an extension of time to construct station WQKV242, that was granted on
October 14, 2010, extending the construction deadline until September 23, 2011. On October 20, 2011,
McPherson submitted its Second Request explaining that the extension was needed because of delays it
experienced with the completion of their radio telemetry alarm system and requests an extension until
December 31, 2012.°

If a licensee fails to place its station into operation by the expiration of its construction period, its
authorization terminates automatically on the date the construction period expires.” Here, McPherson did
not construct in a timely manner and did not timely file its request to extend the construction period as

" FCC File No. 0004921053 (filed Oct. 20, 2011) (Second Request).
? FCC File No. 0003971181 (filed Sept. 22, 2009).

347 C.F.R. § 90.155; see also id. § 1.946(c).

447 CF.R. § 1.946(d).

347 CF.R. § 1.946(c).

% FCC File No. 0004921053.

747 C.F.R. § 1.946(c).



allowed under Commission rules. We therefore dismiss as moot McPherson’s request for extension of
the construction requirement under Part 90 of our rules.

If McPherson has constructed the facility and wishes to continue operation, we will grant upon
request Special Temporary Authority pursuant to Section 1.931 of the Commission’s Rules.® This action
is taken without prejudice, so McPherson may file for a new authorization for the necessary frequencies
authorized under WQKV242 if they have not been assigned to other licensees. Any questions or requests
for further information on this matter can be addressed by the Mobility Division licensing staff at (202)
418-0620.

Pursuant to Sections 4(i) and 303(i) of the Communications Act of 1934, as amended, 47 U.S.C.
§8§ 154(i), 303(i), and Sections 0.331, 1.946 and 90.155 and of the Commission’s Rules, 47 C.F.R.
§§ 0.331, 1.946, 90.155, we dismiss the Requests for Extension of Construction Deadline, FCC File No.
0004921053, filed by the City of McPherson on October 20, 2011, to the extent set forth in this letter.
We also notify the City of McPherson that the authorization under call sign WQKV242 terminated as of
September 23, 2011 and any operations under the call sign must cease unless Special Temporary
Authority is obtained pursuant to Section 1.931.

FEDERAL COMMUNICATIONS COMMISSION

Thomas Derenge
Deputy Chief, Mobility Division
Wireless Telecommunications Bureau

¥ See 47 C.ER. § 1.931.



